
Attachment A
Template

Recommendation Completion Date On Track? (Y/N) Comments on Status
The Administration will work to reform its performance 
measures and goals, while being sensitive to the difficulties 
that basic research programs face in attempting to predict 
future scientific progress

01/20/04 Y

NP worked with OMB to 
develop new measures.  

Measures were included in 
FY05 PART and will be 

included in FY05 budget and in 
FY04 program solicitations. 

Next Milestone Next Milestone Date Lead Organization Lead Official
Nuclear Science Advisory Committee (NSAC) review of 
measures. 09/01/03 SC-NP Dennis Kovar

Recommendation Completion Date On Track? (Y/N) Comments on Status
The Department will institute a formal committee of visitors 
process for the program by September 2003

09/30/03 Y  NSAC has been tasked to 
form a COV.  General 

descriptions of  a COV charge, 
membership, schedule and 

Conflict of Interest provisions 
have been drafted and 

provided to NSAC.

Next Milestone Next Milestone Date Lead Organization Lead Official
COV to conduct first review. 12/31/03 SC-NP Dennis Kovar
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Recommendation Completion Date On Track? (Y/N) Comments on Status
The Department will institute a priority-setting mechanism for 
ranking medium and large construction projects within the 
program that have not yet reached the full construction phase

03/06/03 Y

Charge letter to HEPAP 
10/6/02. Panel formed 

03/06/03.
Next Milestone Next Milestone Date Lead Organization Lead Official

Draft report due 09/07/03
09/07/03 SC-HEP Robin Staffin

Recommendation Completion Date On Track? (Y/N) Comments on Status
The Administration will work to reform its performance 
measures and goals, while being sensitive to the difficulties 
that basic research programs face in attempting to predict 
future scientific progress

01/20/04 Y

HEP worked with OMB to 
develop new measures.  

Measures were included in 
FY05 PART and will be 

included in FY05 budget and in 
FY04 program solicitations. 

Next Milestone Next Milestone Date Lead Organization Lead Official
High Energy Physics Advisory Panel (HEPAP) review of 
measures. 09/01/03 SC-HEP Robin Staffin

Recommendation Completion Date On Track? (Y/N) Comments on Status
The Department will institute a formal committee of visitors 
process for the program by September 2003

09/30/03 Y HEPAP has been tasked to 
form a COV.  General 

descriptions of a COV charge, 
membership, schedule and 

Conflict of Interest provisions 
have been drafted and 

provided to HEPAP.

Next Milestone Next Milestone Date Lead Organization Lead Official
COV to conduct first review. 12/31/03

SC-HEP Robin Staffin
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Recommendation Completion Date On Track? (Y/N) Comments on Status
The Administration will work to reform its performance 
measures, with the understanding that basic research 
programs face difficulties in attempting to predict future 
scientific progress

01/20/04 Y

ASCR worked with OMB to 
develop new measures.  

Measures were included in 
FY05 PART and will be 

included in FY05 budget and in 
FY04 program solicitations. 

Next Milestone Next Milestone Date Lead Organization Lead Official
Advanced Scientific Computing Advisory Committee (ASCAC) 
review of measures. 09/01/03 SC-ASCR Ed Oliver

Recommendation Completion Date On Track? (Y/N) Comments on Status
The Department will develop an implementation-focused 
strategic plan for the program, in consultation of the program's 
advisory committee, by September 2003

09/30/03 Y

ASCR has conducted a 
number of workshops to 

develop the required plan.  A 
draft of the plan will be 

presented to ASCAC for 
review at the August meeting.

Next Milestone Next Milestone Date Lead Organization Lead Official
Draft report due 8/21/03

08/21/03 SC-ASCR Ed Oliver

Recommendation Completion Date On Track? (Y/N) Comments on Status
The Department will institute a formal committee of visitors 
process for the program by September 2003

09/30/03 Y ASCAC has been tasked to 
form a COV.  General 

descriptions of a COV charge, 
membership, schedule and 

Conflict of Interest provisions 
have been drafted and 
provided to ASCAC.

Next Milestone Next Milestone Date Lead Organization Lead Official
COV to conduct first review. 04/30/04 SC-ASCR Ed Oliver

Office of Science

Department of Energy

Advance Scientific Computing Research (ASCAC)
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Recommendation Completion Date On Track? (Y/N) Comments on Status
The Administration will work to reform its performance 
measures, while being sensitive to the difficulties that basic 
research programs face in attempting to predict future 
scientific progress

01/20/04 Y

BES worked with OMB to 
develop new measures.  

Measures were included in 
FY05 PART and will be 

included in FY05 budget and in 
FY04 program solicitations. 

Basic Energy Sciences 
Advisory Committee (BESAC) 
chair reviewed and approved 

the measures on 7/25/03. 
Next Milestone Next Milestone Date Lead Organization Lead Official

Include measures in the FY04 General Solicitation.
10/01/03 SC-BES Pat Dehmer
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Recommendation Completion Date On Track? (Y/N) Comments on Status
The Administration will work to reform its performance 
measures and goals, while being sensitive to the difficulties 
that basic research programs face in attempting to predict 
future scientific progress

01/20/04 Y

BER worked with OMB to 
develop new measures.  

Measures were included in 
FY05 PART and will be 

included in FY05 budget and in 
FY04 program solicitations. 

Next Milestone Next Milestone Date Lead Organization Lead Official
Biological and Environmental Research Advisory Committee 
(BERAC) review of measures. 09/01/03 SC-BER Ari Patrinos

Office of Science

Department of Energy

Biological and Environmental Research (BER)
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Recommendation Completion Date On Track? (Y/N) Comments on Status
The Administration will work to reform its performance 
measures and goals, understanding the difficulties that basic 
research programs face in attempting to predict future 
scientific progress

01/20/04 Y

FES worked with OMB to 
develop new measures.  

Measures were included in 
FY05 PART and will be 

included in FY05 budget and in 
FY04 program solicitations. 

Fusion Energy Sciences 
Advisory Committee (FESAC) 

reviewed and approved the 
measures in 8/03. 

Next Milestone Next Milestone Date Lead Organization Lead Official
Include measures in the FY04 General Solicitation.

10/01/03 SC-FES Anne Davies

Recommendation Completion Date On Track? (Y/N) Comments on Status
The Department will work to further clarify the relationship 
between the program goals and budget

05/01/04 Y

FES is drafting a program plan 
to incorporate ITER into the 

program goals and strategies.
Next Milestone Next Milestone Date Lead Organization Lead Official

Draft FES Program Plan (that include ITER).
11/01/03 SC-FES Anne Davies
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